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RECLAMATION PROJECT UPDATE AS OF S^rr. %/?^'^ L. 

TO: Governor Harry Early 

FROM: Jim Olsen, Jr., PE-Reclamation Project Manager"my 11 

1) Scrapers continue hauling JP-PS-27; the volume in this pile will exceed the original 
estimate. Dozers continued sloping work on JP-WO-18, JP-WO-72, and JP-PS-22 at the 
base of Gavilan Mesa; trucks continued with hauling protore from JP-24 and JP-PS-25;; 

2) Work was shut down Monday, September 7 for the Labor Day Holiday. 

3) Work at the tree nursery at SIPI will be suspended for a couple of weeks since the 
insructors will be gone; 

4) A letter was sent to Wil Hererra on 8/17/92 requesting Council time in.September to 
present the Post-Reclamation Monitoring Plan and the 4th Year Plan; given that the 
Laguna Feast and LCC shareholders meetings are upcoming, September 29,1992 is ' 
requested for Council time to tour the Project Site and review the 4th Annual Operating 
Plan and Post-Reclamation Monitoring Plan. 

»s 

5) A tour group from Jacobs Engineering and representatives from the Federal Republic of 
Germany visited the site on Tuesday, September 8. They have some turanium ipining & 
milling sites in eastern Germany that need to be stabilized and are on a "Fact Finding" 
tour around the US and Canada. 

6) The August, 1992 Project Status report was distributed, 

7) With the request from the Recreaction Department, all salvaged fencing material has been 
given out NO MORE SALVAGED MATERIAL IS AVAILABLE. 

8) Work will be shut down on Thursday, September 17 in observance of the Laguna 
Feast Day. 
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